

## ROSC FY20 Grant Deliverables

### Awarded 7/1/2020

Deliverable	Due Date	Submitted/Completion Date(s)	Responsible Parties
Collect Signed MOUs	9/1/2020		Project Coordinator & Recovery Support Specialist
Publish Council Roster on the State Website	9/1/2020		Project Coordinator & Recovery Support Specialist
Publish ROSC Council Membership Protocols on the State Website	9/1/2020		Project Coordinator & Recovery Support Specialist
Community Outreach Plan	9/1/2020		Project Coordinator & Recovery Support Specialist
Communication Plan	9/1/2020		Project Coordinator & Recovery Support Specialist
Kickoff Meeting	8/1/2020	7/22/2020	Project Coordinator & Recovery Support Specialist
Learning Collaborative Calls	Monthly		IDHS/SUPR, Supervisor, Project Coordinator, Recovery Support Specialist & Other Staff
Statewide ROSC Meetings	Quarterly	7/10	IDHS/SUPR, Supervisor, Project Coordinator, Recovery Support Specialist & Other Staff
Community Needs Assessment	11/1/2020		Project Coordinator, Recovery Support Specialist & ROSC Council
Strategic Plan	1/1/2021		Project Coordinator, Recovery Support Specialist & ROSC Council
Progress Reports	30 <sup>th</sup> of month for the preceding quarter		Project Coordinator & Recovery Support Specialist
Year 3 "Lessons Learned" Close-out Meeting	July 2021		IDHS/SUPR, Supervisor, Project Coordinator, Recovery Support Specialist & Other Grant Recipients