

ROSC FY22 Grant Deliverables

Awarded 7/1/2021

Deliverable	Due Date	Submitted/Completion Date(s)	Responsible Parties
Collect Signed MOUs	9/1/2021	On-going	Project Coordinator & Recovery Support Specialist
Publish Council Roster on the State Website	10/1/2021	10/5/2021	Project Coordinator & Recovery Support Specialist
Publish ROSC Council Membership Protocols on the State Website	10/1/2021	10/5/2021	Project Coordinator & Recovery Support Specialist
Community Outreach Plan	10/1/2021	10/5/2021	Project Coordinator & Recovery Support Specialist
Communication Plan	10/1/2021	10/5/2021	Project Coordinator & Recovery Support Specialist
Kickoff Meeting	8/1/2021	7/20/2021	Project Coordinator & Recovery Support Specialist
Learning Collaborative Calls	Monthly	9/21/2021	IDHS/SUPR, Supervisor, Project Coordinator, Recovery Support Specialist & Other Staff
Statewide ROSC Meetings	Quarterly	9/21/2021	IDHS/SUPR, Supervisor, Project Coordinator, Recovery Support Specialist & Other Staff
Community Needs Assessment	12/1/2021	10/5/2021	Project Coordinator, Recovery Support Specialist & ROSC Council
Strategic Plan	1/1/2022	12/2021	Project Coordinator, Recovery Support Specialist & ROSC Council
Progress Reports	30 th of month for the preceding quarter	10/5/2021	Project Coordinator & Recovery Support Specialist
Year 3 "Lessons Learned" Close-out Meeting	July 2022		IDHS/SUPR, Supervisor, Project Coordinator, Recovery Support Specialist & Other Grant Recipients